
Underhill Roads Committee 

Meeting No. 12 

5/14/18 

Members present:  Kurt Johnson, Nate Sullivan, Mike Weisel, Clarke Elliott, Andy Rowe        
Guest:  Dick McIlvaney (sp?) from S. D. Ireland 

Meeting convened at 5 pm at Town Hall 

Paving bids 

 Paving bids for 2018 have been received with the following results: 

Contractor  Price per ton Est. tons Est. length  Total price 

Whitcomb  $67.79  1,475  11,090’  $99,990 

Ireland  $63.27  1,580    7,900’  $99,996 

Hutchins  $66.00  1,500    7,350’  $99,000 

Pike  $65.10  1,530  10,300’  $99,600 

 The committee unanimously recommended selecting S. D. Ireland based on his low 
bid per ton. 

 For Ireland, June 4 to June 19 would be good timing to do the work which he 
estimates to be 2 days 

 We discussed adding line striping to Ireland’s contract with the striping being done 
after July 1 to ensure proper timing of the project with respect to the Town’s 
constraints with fiscal year expenditures 

Crack sealing bids 

 Crack sealing bids for 2018 have been received with the following results: 

Contractor  Cost per day  Estimated product used 

Fresh Coat  $3,600   No value given 

Nicom  $3,950   1,375 gal. 

 The committee recommended using Nicom based on the incomplete bid from Fresh 
Coat and on last year’s failure to meet expectations of road length sealed 

Bridge 8 repair/Irish Settlement Road culvert 

 On Wednesday, May 16, there will be a site visit of both sites for prospective 
proposers.  It will be attended by Kurt, Kricket, Brian and Nate 

 Kurt noted that if we had a State/Federal bridge grant for Bridge 8 and if we were to 
close the road for construction, our share of the cost would only be 2.5% 



CIP worksheet 

 Kurt gave us the latest draft of a CIP 10 year worksheet with numerous projects and 
project costs entered 

 He reviewed all categories and asked members to consider more fully before the 
next meeting 

 We will discuss in more detail at our next meeting 

Next meeting 

 June 11 at 5 pm at Town Hall 
 Potential agenda items 

o Review Bridge 8 and Irish Settlement culvert proposals 
o Review paving schedule and scope based on an updated Town financial 

picture 
o Discuss crack sealing goals 
o Further discussion of CIP spreadsheet 

Meeting adjourned at 6:40 

 

 

 


